2008 Adopted Budget City of Burien, Washington

Parks & General Government Capital Improvement Program Project Descriptions
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2008 Adopted Budget City of Burien, Washington

Six Year Resources needed for 2008 - 2013 CIP compared to Six Year Resources needed for 2007 - 2012 CIP

2007 -2012 Required 2008 -2013 Required
Resources (with Resources (with
Project Name inflation) inflation)* Change NOTES
Parks & General Government Capital Projects
Campus Plan - $ - Combined w/Burien Comm. Rec. Center.
Burien Community Rec. Center 6,179,800 225,000 (5,954,800)| Phase 2 costs moved to future years.
Community Theatre and Art Gallery 50,000 - (50,000)| This is now an unfunded project.
Des Moines Memorial Park 480,000 - (480,000)| Project was removed/deleted from CIP.
Dottie Harper Park - Play Equipment 87,923 - (87,923)
Environmental Science Center 649,742 - (649,742)| Project was removed/deleted from CIP.
Jacob Ambaum Park 420,286 - (420,286)
Mathison Park - 305,000 305,000 | This is Phase 2 (Expansion)
Park Acquisition & Development 1,323,508 1,035,633 (287,875)| Costs and grant sources were updated.
Parks, Recreation Open Space Plan 120,000 120,000 -
Parks, Recreation Open Space Stewardship - 80,000 80,000 | New project.
Public Paths & Trails Implementation 563,945 274,775 (289,170)
Seahurst Park North Shoreline 150,000 - (150,000)| New project.
Seahurst Park So. Shoreline - Upland 1,110,740 - (1,110,740)
Rehabilitation
Senior & Community Activity Center 39,690 - (39,690)| Combined w/Burien Comm. Rec. Center.
Strategic Information Systems 448,281 106,419 (341,862)
*Total (w/out voted bond issue and unfunded) 11,623,915 | $ 2,146,827 | $ (9,477,088)

Parks and General Government CIP

PDF created with pdfFactory Pro trial version www.pdffactory.com

4-10



http://www.pdffactory.com

2008 Adopted Budget

City of Burien, Washington

2008 - 2013 Capital Improvement Program

Parks & General Government
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Total Project
Cost Prior Years 2007 2008 2009 2010 2011 2012 2013 [Six-Year CIP

Burien Community Rec. $ 6,098,743 |$% 5732,745($ 140,998 | $ 225,000 | $ - - $ - - $ - $ 225,000

Campus Plan - - - - - - - - - -

Community Theatre & Art - - - - - - - - - -

Gallery

Des Moines Memorial Park - - - - - - - - - -

Dottie Harper Park - Play 37,923 - 37,923 - - - - - - -

Equipment

Environmental Science - - - - - - - - - -

Jacob Ambaum Park 1,887,631 1,264,868 622,763 - - - - - - -

Mathison Park 725,000 - 420,000 305,000 - - - - - 305,000

Park Acq. & Development 1,844,811 161,028 648,150 352,250 683,383 - - - - 1,035,633

Parks, Recreation Open 160,000 38,000 2,000 - - - 120,000 - - 120,000

Space Plan

Public Paths & Trails 282,385 7,610 - 32,390 242,385 - - - - 274,775

Implementation

Parks, Recreation Open 80,000 - - 80,000 - - - - - 80,000

Seahurst Park - No. 340,000 - 340,000 - - - - - - -

Shoreline

Seahurst Park-Upland 1,654,485 450,949 1,203,536 - - - - - - -

Senior & Comm. Activity - - - - - - - - - -

Strategic Information 448,281 - 341,862 106,419 - - - - - 106,419

Total (w/out voted bond issue and

unfunded) $ 13,559,259 | $ 7,655,200 ($ 3,757,232 | $1,101,059 [ $ 925,768 - $ 120,000 - $ - $ 2,146,827
Parks and General Government CIP 4-11
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2008 Adopted Budget

City of Burien, Washington

Parks & General Government Funding Sources

TOTAL FUNDING REQUIREMENTS

Total Project

Cost Prior Years 2007 2008 2009 2010 2011 2012 2013 |Six-Year CIP
Parks & General Government CIP | $ 3,170,580 | $ 1,396,236 | $ 1472661 | $ 301,683 (% -1$ -1$ -1$ -1$ -1$ 301,683
Public Works Reserve (PWR) 804,702 - - 358,934 325,768 - 120,000 - - 804,702
Bond Issue (Voted) - - - - 5,954,800 - - - - 5,954,800
Banked Property Tax 5,212,140 5,212,140 - - - - - - - -
E;‘:;‘?g;‘)oca' Funds (wiovoted | o o167 100 |s 6608376 |$ 1472661 |$ 660617 |$ 325768 |s - |$ 120000|s - |s - |s 1106385
Grant 3,092,252 342,810 1,884,000 265,442 600,000 - - - - 865,442
CDBG 1,279,585 704,014 400,571 175,000 - - - - - 175,000
Private - - - - - - - - - -
Unfunded 8,667,316 - - 472,405 - - 891,296 | 7,303,615 | 8667316
TOTAL ALL PROJECTS (w/o $ 13559250 [$  7,655200 |$ 3757232 |$ 1,101,059 [$ 925768 | $ -|'s 120000 | $ | | 2146827

unfunded & voted bond issue)

Six year Funding Sources needed for 2008 -2013 Parks & General Government CIP compared to Six

2007-2012 2008-2013
Funding Funding
Sources Sources Change
Parks & Gen. Government CIP $ 1,871,065 | $ 301,683 |$  (1,569,382)
Public Works Reserve - 804,702 804,702
Bond Issue (Voted) 5,954,800 5,954,800 -
Banked Property Tax - - -
SubtotaI.LocaI Funds (w/o $ 7825865 | $ 1,106,385 $ (6,719,480)
voted bond issue)
Grants 2,577,567 865,442 (1,712,125)
CDBG 353,820 175,000 (178,820)
Private 74,000 - (74,000)
Unfunded 792,663 8,667,316 7,874,653
TOTAL ALL PROJECTS (w/o
$ 11623915 ($ 2,146,827 |$  (9,477,088)

unfunded & voted bond issue)

Parks and General Government CIP
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2008 Adopted Budget City of Burien, Washington

2008 - 2013 Capital Improvement Program
Parks and General Government Funding Sources - $2.1 million

Public Works Reserve,

$804,702 , 37% Grants,
$865,442 , 41%

CDBG,
Parks & General $175,000, 8%
Government CIP,
$301,683 , 14%

Parks and General Government CIP
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2008 Adopted Budget City of Burien, Washington
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2008 Adopted Budget

City of Burien, Washington

NAME
Account Number: 317-01-596-02 Work Order Number: 317-0002
Project Description:
Total Project Cost: $0
Basis/Variables/Risks in Cost
Estimate:
Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP:
Expenses
Prior to
EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 2012 Future
Project Development/Planning Phase | $ $ - $ -
Pre-design Phase - -
Design Phase -
Acquisition -
Construction -
TOTAL $ $ - $ -
Parks and General Government CIP 4-9
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2008 Adopted Budget

City of Burien, Washington

REVENUES

Parks & General Government CIP $ -

King County Sports Grant

Private

TOTAL $ -
Change from prior year CIP: No change.

BUDGET AUTHORITY

Adopted as part of annual budget

Prior Year Plus Current

Budget Amendment

Amended Budget Authority

Parks and General Government CIP
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2008 Adopted Budget

Project Description

City of Burien, Washington

Burien Community Recreation Center

Account Number: 317-01-594-14 Work Order Number: 317-0014

Construct a new Community Recreation Center to provide suitable facilities for priority recreation programs and
community needs in accordance with the Parks, Recreation and Open Space Plan. Continue the planning effort that began
with the Facilities and Program Plan, further develop the space program, concept designs, concept-level cost estimates, and
business plan.

Total Project Cost:
Basis/Variables/Risks in Cost

$6,098,743 (***Total project cost is $12,053,543 with $5,954,800 of bond issue excluded and shown as unfunded.)

Estimate:
Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ To be determined when final design and phasing variables are finalized.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: This project combines the Burien Community Center, Campus Plan, and Senior & Community Activity Center Projects.
Expenses
Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning | $ 208,222 | $ 106,017 102,205 - - $ - -
Bond Issuance Costs 48,743 48,743 337,080
Design 661,800 - 100,000 225,000 336,800
Acquisition 4,516,778 4,255,073 261,705
Construction 6,618,000 - 1,000,000 5,618,000 18,821,892
TOTAL (w/out voted bond issue) | $ 6,098,743 | $ 4,409,833 463,910 1,225,000 - $ - 19,158,972
REVENUES
Parks & General Government CIP| $ 588,793 | $ 222,795 140,998 225,000 - $ - 337,080
Bond Issue - voted (2008 - $5.9m) 5,954,800 5,954,800
Bond Issue - voted (future) - 11,364,260
Unfunded (Phase 3 Aquatics) - 7,457,632
Banked Prop. Tax - Sr. Ctr 1,635,174 1,635,174
Federal EDI Grants 297,810 297,810
Bond Issue - Banked Prop. Tax 3,576,966 3,576,966
TOTAL (w/o voted bond issue) $ 6,098,743 | $ 5,732,745 140,998 225,000 - $ - 19,158,972

Parks and General Government CIP

PDF created with pdfFactory Pro trial version www.pdffactory.com

4-14


http://www.pdffactory.com

2008 Adopted Budget

Project Description

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Dottie Harper Park

Account Number: 317-01-596-03 Work Order Number: 317-0003

Develop Park Master Plan. Dottie Harper and the Community Center grounds combine to provide a
Community Park in the city center with destination-type park amenities for all residents. The master plan
process will follow closely and coordinate with the Community Center plan currently underway.

$37,923

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ 2,000 2,000 2,000 2,000 2,000 2,000
Proj Dev/Planning Pre-design Design Construction Completion

Project scope changed to a study rather than play equipment. King County Youth Sports Grant was deleted.

Expenses

Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 37923[% -1$ 379231% BE -1 $ -1 $ -1 $ -1 $ -1 $
Pre-design - -
Design
Acquisition
Construction - -
TOTAL $ 37,923 | $ -|$ 37,923 | % -1$ -1$ -1$ -1$ -1$ -1$
REVENUES
Parks & General Government CIP $ 37,923 $ -|$ 379231]% -1$ -1$ -1$ -1$ -1$ -1$
TOTAL $ 37923 | $ -1$ 37923| 9% -1$ -1$ -1$ -1$ -1$ -1$

Parks and General Government CIP
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Jacob Ambaum Park

Account Number: 317-01-596-24 Work Order Number: 317-0028

The City is developing a one acre site in the North Ambaum area adjacent to multi-family housing. Park
elements include a sport-court, play toy, plaza, picnic area, parking, and restroom. Due to funding availability,
the project will be done in phases. Phase 1 was completed in 2006 and phase 2 should be completed in March

2008.

$1,887,631

Due to funding constraints, the project is phased which will increase costs due to inflation and more
complexity. Unexpectedly high construction and inflation costs will likely require additional funding for full

build-out.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ 15,000 15,000 15,000 15,000 15,000 15,000 15,000

Proj Dev/Planning Pre-design Design Construction Completion
Q1-2008

Project funding increased by $80,000 by moving funding from Community Theatre & Des Moines Mem. Park Projects.

Received $46,751 more in CDBG funding, increasing the total project by this amount.

PDF created with pdfFactory Pro trial version www.pdffactory.com

Expenses Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 | Future
Project Development/Planning $ 21,728 | $ 21,728 $
Pre-design -
Design 179,000 85,674 93,326
Acquisition 690,000 690,000
Construction 996,903 467,466 529,437
TOTAL $ 1,8876311($% 1,264,868 622,763 $
REVENUES
Parks & General Government CIP $ 688,046 | $ 515,854 172,192 $
Comm. Development Blk Grant 1,001,585 704,014 297,571
King County Sport Grant 95,000 45,000 50,000
CDBG - FY2007 103,000 103,000
TOTAL $ 1,8876311]$% 1,264,868 622,763 $
Parks and General Government CIP 4-16
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Mathison Park Expansion

Account Number: 317-01-596-25 Work Order Number: 317-0027

As called for in the Mathison Park Master Plan develop additional park amenities to include invasive plant
removal and reforestation; paved ADA, bicycle and pedestrian path; gravel path; picnic areas and viewpoints;
age 2-5 playground; parking; restroom; picnic shelter and plaza; and community garden. This will depend on
availability of City funds. Construction of paths and picnic areas is funded for in 2007-08.

$725,000 For concept level design and phase | construction of play equipment and paths.

This is a conceptual planning level estimate. Future costs are shown in 2013 dollars are very rough estimates
based on development of similar parks, and could vary greatly depending on the improvement made.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $
Proj Dev/Planning Pre-design Design Construction Completion

New project which moves $210,000 in Park CIP funding and $210,000 in IAC grant funding from Public Paths & Trails
Implementation Project.

Expenses
Prior to
Dec. 31,

EXPENDITURES Total 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning Phase| $ -1$ -1$ -1$ -1$ -1$ -1$ -1 $ -1 $ -1 $
Pre-design Phase -

Design Phase 120,000 75,000 45,000
Acquisition -
Construction 605,000 345,000 260,000

TOTAL $ 725,000 | $ -1$ 420,000|$ 305000 |$ -1$ -8 -8 -1 $ -1 $

REVENUES
Parks & General Government CIP $ 286,683 | $ -1$ 210,000 | $ 76,683 | $ -1$ -1$ -1$ -1$
State IAC Grant 210,000 210,000
Community Dev. Block Grant - 175,000 175,000
King County Youth Sports Grant 53,317 53,317

TOTAL $ 725,000 | $ -1$ 420,000|$ 305000 |$ -1$ -1 8 -1 8 -1 $ -1 $

Parks and General Government CIP
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington

Parks Acquisition & Development

Account Number: 317-01-596-09 Work Order Number: 317-0009

Acquire properties and develop park amenities to benefit under-served neighborhoods. Areas identified are as
follows with projected 2007 to 2012 expenditures:
South/East Burien $ 705,225

Seahurst Park Expansion $ 925,255

$1,844,811

Acquisition cost estimates are subject to professional real estate appraisals. Development estimates are based on
concept level designs.

Misc. Acquisitions $214,331

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP:
EXpPeENnses
Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning | $ 40,000 | $ $ 20,000 |$ 20,000 | $ -1$ -1$ -1$ -1$ -1$
Pre-design - - - - - - - -
Design - - - -
Acquisition 1,804,811 161,028 620,150 1,023,633
Construction - - - -
TOTAL $ 1,844,811 1% 161,028 [ $ 640,150 [ $ 1,043,633 | $ BE -1 $ -1 $ -1$ -1$ -
REVENUES
Parks & General Government CIP | $ 551,178 161,028 390,150 - -
Public Works Reserve (PWR) 403,508 - - 220,125 183,383
IAC Local Parks Grant 500,000 - - 500,000
King County Conservation Futures 390,125 258,000 132,125 -
King Conservation District - - -
Federal Foundation Grant
State Grants
Bond Issue - Banked Property Tax
Unfunded - - - - -
TOTAL $ 1,844,811 1% 161,028 [ $ 648,150 [ $ 352,250 [ $ 683,383 | $ BE -1 $ -1 $ -1$ -

Parks and General Government CIP
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Parks, Recreation, and Open Space (PROS) Plan

Account Number: 317-01-594-19 Work Order Number: 317-0019

The current Parks, Recreation, and Open Space (PROS) Plan is scheduled to be updated every six years. The
next update is due in 2012.

$160,000

The scope of the project greatly affects the costs to produce planning documents.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ No maintenance costs are associated with this planning project.
Proj Dev/Planning Pre-design Design Construction Completion

The next update of the Plan moved from 2010 to 2011, since current update was adopted in 2006, and updates are every

Expenses
Prior to
Dec. 31,
EXPENDITURES Total 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 160,000 | $ 38,000 | $ 2,000 | $ -1$ -1$ -1$ 120,000 | $ -1$
Pre-design
Design
Acquisition
Construction
TOTAL $ 160,000 [ $ 38,000 | $ 2,000 | $ -1$ -1$ -|{$ 120,000 | $ -1$ -1$
REVENUES
Parks & General Government CIP $ 40,000 | $ 38,000 | $ 2,000 | $ -1$ -1$ -1$ -1$ $
Public Works Reserve (PWR) 120,000 120,000
TOTAL $ 160,000 [ $ 38,000 | $ 2,000 | $ -1$ -1$ -|{$ 120,000 | $ -1$ -1$
Parks and General Government CIP 4-19
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Parks and Open Space Stewardship

Account Number: 317- Work Order Number: 317-

Coordinate and organize stewardship efforts and improvement projects, working with volunteers and
organizations to enhance and maintain open space areas. Work includes removing invasive plants, planting
trees and shrubs, and maintaining new plantings until established.

$80,000 Start-up, $20,000 per year, based on available King Conservation District allocation funding.

Scope of work based on available grant funding

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $

Proj Dev/Planning Pre-design Design Construction Completion

New Project.

Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ -1'$ -1'$ - $ - $ - $ -1 $ -1 $ -1 $ -1 $
Pre-design -
Design
Acquisition -
Construction 80,000 80,000
TOTAL $ 80,000 | $ -1 $ -1$ 80,000 |$% -1 8 -1 8 -1 $ -1 $
REVENUES
Parks & General Government CIP $ -1'$ $ $ - $ $ $ -1 $ $ $
King Conservation District 80,000 80,000
TOTAL $ 80,000 | $ -1 $ -1$ 80,000 |$% -8 -1 8 -1 $ -1 $ -1 $

Parks and General Government CIP
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Public Paths & Trails Implementation - Parks

Account Number: 317-01-594-20 Work Order Number: 317-0026

Develop paths and trails within parks as recommended in the city-wide Parks, Recreation and Open Space
(PROS) Plan, Burien Comprehensive Plan and individual park master plans. Park paths and trails should
coordinate with paths and trails in the right-of-way developed in accordance with the Pedestrian and Bicycle
Facilities Plan.

$282,385

Cost estimates will be refined based on information provided in the Seahurst Park Master Plan, the Burien
Pedestrian and Bicycle Facilities Plan, and individual project plans. This project will be coordinated with
neighboring pedestrian, bike and corridor plans. The sidewalk portion of the implementation plan will be funded
in the Transportation Capital Improvement Program. Grant sources have not yet been determined.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ Maintenance and operating costs are undetermined until specific projects are implemented.

Proj Dev/Planning Construction

Pre-design Design Completion

Total project cost was decreased by $420,000 since $210,000 in Parks CIP and $210,000 in IAC grant funding was moved to
Mathison Park Expansion - Phase 2 project.

PDF created with pdfFactory Pro trial version www.pdffactory.com

Expenses
Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ -1'$ -1'$ - $ - $ - $ -1 $ -1 $ -1 $ -1 $
Pre-design 15,000 7,610 7,390
Design 25,000 - 25,000
Acquisition -
Construction 242,385 - 242,385
TOTAL $ 282385|9% 7610 | $ -1$ 32,390 | $ 242,385 | $ -1$ -1$ -1$ -1$
REVENUES
Parks & General Government CIP $ 7610 | $ 7610 | $ -1$ -1$ -1$ $ $ $ $
Public Works Reserve (PWR) 174,775 32,390 142,385
IAC Grant 100,000 100,000
TOTAL $ 282385|9% 7,610 32,390 242,385 $
Parks and General Government CIP 4-21
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Account Number: 317-

Project Description:

Seahurst Park - North Shoreline

Work Order Number:

City of Burien, Washington

Renovate recreational features and restore native habitat of the north shoreline in Seahurst Park in accordance with the

Seahurst Park Master Plan. Aspects of this project include: removing a portion of the seawall, restoring shoreline and
stream habitat, renovating and replacing park furnishings. At this time this project is only funding for the 30% design

cost estimate.

$340,000

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Pre-design only

This is a concept-level cost estimate based on the actual cost of the South Seawall project. The cost estimate will change as
the design evolves. Actual construction cost will depend on the final design and available funding.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Unknown until final design and phasing are determined.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP:
Expenses
Prior to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future

Project Development/Planning $ -1$ - $

Pre-design 340,000 340,000

Design Phase 1,363,701 472,405 891,296

Acquisition -

Construction 7,303,615 7,303,615
TOTAL $ 340,000 | $ 340,000 $ - $
REVENUES

Parks & General Government CIP $ 40,000 | $ 40,000 $ $

State Appropriation - Fish & Wildlife 150,000 150,000

King Conservation District 150,000 150,000

Unfunded 8,667,316 472,405 891,296 | $ 7,303,615
TOTAL $ 340,000 | $ 340,000 $ $

Parks and General Government CIP 4-22
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Project Description:

Total Project Cost:
Basis/Variables/Risks in Cost

City of Burien, Washington

Seahurst Park South Shoreline - Upland Rehabilitation
Account Number: 317-01-596-26 Work Order Number: 317-0024

This project is for rehabilitation of the upland portion of the south shoreline. It includes revegetating the shoreline; recreation
elements such as the shoreline trail, picnic shelter and park furnishings; and required ADA improvements to the parking lot
and restroom. It is planned as the second phase of work following the removal of the south seawall and beach restoration
project.

$1,654,485

This project may be subject to a $110,000 wetland mitigation cost to be determined by the Army Corps. This amount is
included in the construction estimate. Project costs are likely to change due to the environmentally sensitive area of the
work, multiple partnerships, phasing, multitude of tasks, including permit requirements, mitigation, and grading. Obtaining
the IAC-ACLEA grant will require a rule change by IAC in 2005, plus a competitive application in 2006. If this funding is not
obtained, the project will need to be rescoped.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Maintenance costs should not increase due to rehabilitiation.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No Change.
Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 | Future

Project Development/Planning $ 32,000 | $ 17,650 14,350 $ $

Monitoring 51,600 51,600

Design 317,177 225,945 91,232

Acquisition -

Construction 1,253,708 207,354 1,046,354
TOTAL $ 1,654,485 (% 450,949 1,203,536 $ $
REVENUES
Parks & General Government CIP $ 588,485 | $ 450,949 137,536 $ $
King Conservation District Allocation 30,000 30,000
NOAA/EarthCorps 36,000 36,000
IAC LWCF (awarded) 500,000 500,000
IAC ALEA (awarded) 500,000 500,000
TOTAL $ 1,654,485 (% 450,949 1,203,536 $ $

Parks and General Government CIP
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Project Description:

Total Project Cost:
Basis/Variables/Risks in Cost Estimate:

City of Burien, Washington

Strategic Information Systems

Account Number 317-01-594-22 Work Order Number: 317-

This project implements one or more information technology solutions to support the City's goals over the next six years,
including an electronic document management system. A document management system employs software, hardware
and digital imaging equipment to convert hard copy documents to digital images, store them in an organized database,
and retrieve them from a personal computer. This project entails installation and configuration of the necessary hardware
and software, training City staff, and a one-time effort to convert the City's existing collection of permanent records to
digital versions stored in the document management system. Other projects to be potentially funded by the plan include e-
mail management, electronic building plan submission, data integration, public works asset management, website
redesign, web content management, and an information technology security assessment.

$ 448,281

Turnover of key staff could impact the project timeline and costs. Also, if the City annexes part or all of North Highline,
the range and volume of documents in the scope of the project potentially increases.

Estimated Maintenance and Operating 2006 2007 2008 2009 2010 2011 2012 2013
Costs: Amount $ Estimated annual operating cost is $72,000 per year.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No Change.
Expenses Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 | Future
Project Development/Planning $ -1$ -1$ -18$ -18$ -18$ -1$ -1$ - $ -
Pre-design -
Design 448,281 341,862 106,419
Acquisition -
Construction -
TOTAL $ 448281 [ $ -[$ 341862 |$ 106,419 | $ -1$ -1$ -1$ - $ -
REVENUES
Parks & General Government CIP $ 341862 | $ - $ 341,862 | $ - $ - $ - $ - $ - $ - $ -
Public Works Reserve (PWR) 106,419 106,419 -
TOTAL $ 448,281 | $ -1$ 341862 ($ 106,419 | $ -1$ -1$ -1$ -1$ -1$ -

Parks and General Government CIP
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Account Number: 317-

Blank End Sheet

Work Order Number:

City of Burien, Washington

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $
Estimated Schedule/Milestones: ~ Proj Dev/Planning  Pre-design Design Construction Completion
Change from Prior CIP:
Expenses
Prior to

EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 Future

Project Development/Planning $ $ -

Pre-design Phase -

Design Phase -

Acquisition -

Construction -
TOTAL $ $ -
REVENUES

Parks & General Government CIP | $ $ -

Parks and General Government CIP
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Water Access Grant Funds -

Unfunded -

TOTAL $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -1$

Change from prior year CIP:

BUDGET AUTHORITY

Adopted as part of annual budget

Prior Year Plus Current

Budget Amendment

Amended Budget Authority

Parks and General Government CIP 4-10
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2008 - 2013 Preliminary Capital Improvement Program

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Cost Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule: Start
Study
Pre-Design
Design
Construction

Status as of May 1, 2003:

Parks and General Government CIP

Finish
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2008 - 2013 Preliminary Capital Improvement Program City of Burien, Washington

Title

Account Number:

Work Order Number: 317-0002

Prior to Dec.
TIMING OF EXPENDITURES Total 31, 2002 2003 2004 2005 2006 2007 2008 2009 Future

Project Development/Planning Phase | $ - $ -3 -|$ -|$ -|$ - $ - $ - $ -

Pre-design Phase - -

Design Phase - -

Acquisition - -

Construction Phase - -

TOTAL $ -1 $ -1 $ -1 $ -8 -]$ -1$ -1$ -1$ -1$ -

TIMING OF REVENUES

Parks & General Government CIP

A H

King County Sports Grant

Private $ -

TOTAL $ -1 $ -1 $ -1 $ -8 -]$ -1$ -1$ -1$ -1$ -

PRIOR YEAR CIP (Expenditures)

2003-2008 CIP TOTAL $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -

Change from prior year CIP:

BUDGET AUTHORITY

Adopted as part of annual budget

Prior Year Plus Current

Budget Amendment

Parks and General Government CIP 4-10
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Amended Budget Authority|
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Unfunded Parks & General Government Projects (in 2013 dollars) These are very preliminary estimates.

Burien Heights EIEMENTANY SCROOL ... .o e et et ettt et et e et e et e be s s e e et ste s raaeneesaeens $1,205,741
Acquire the old Burien Heights Elementary School site for a park site.

ComMMUNILY THEALIE & AT GaAllBrY ..eeo i e e e e e ettt e ettt ee et e ettt e te se e eaaeeatese e anaeenes $6,498,018
Develop a 200-300 seat community theatre, meeting space, and art gallery near or in downtown Burien with joint funding
and development by private, City, County, State, and community.

DES MOINES MEMOK Al ParK ... e e e e e e e e e e e e $571,688
Design and develop a plaza area in front of the current 84-foot long, granite World War | memorial located east of
Sunnydale School. This area would serve as a gathering place for memorial celebrations and events.

Mathison Park EXPaNSION - PRaSE 3 ..o e e e e e e e e e et e ettt e e e e e $2,534,218
Expansion of Mathison Park including restroom, picnic shelter, paved parking, community garden, and trails.

RISy e T0] 0 0 STl o] G o= T PP $345,634
According to the 2006 community survey and as incorporated into the Parks, Recreation, and Open Space (PROS) Plan,
restrooms are the highest priority improvement to existing parks.

(@) [o [cl ST T =Y o I T 1o [T = o $63,988
Improve the park space at 8th Avenue SW and Ambaum Boulevard, including restore and enhance its vegetation,
provide park furniture, and irrigation. The park is located entirely within the street right-of-way.

Park Acquisition and Development - Gregory HEIGNTS GrEa ...c.veiniiiri i e e e et e et eeeeaas $1,822,367
Acquire and develop properties in Gregory Heights are, an area underserved by parks.

Parks and General Government CIP 4-26
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2008 Adopted Budget City of Burien, Washington

Unfunded Parks & General Government Projects (in 2013 dollars) These are very preliminary estimates.

Seahurst Park - Central Shoreline and LOWEr ParKing ......c.cooiiiiiii i e e e e $6,501,673
Central shoreline and lower parking improvements as identified in the Seahurst Park Master Plan.

Yot | U T o =T e A (oY 1 IS o =Y T = $4,089,695
North shoreline improvements as identified in the Seahurst Park Master Plan.

SEANUISE Park - UP Pl Par i Ot ... ettt it et e e e e e e ettt e e e e e e e e ettt et e ettt et e e $4,874,831
Upper Parking Lot and main road improvements as identified in the Seahurst Park Master Plan.

YT g LS o= U S = T =) r= L o] o $882,709
Reforestation as identified in the Seahurst Park Master Plan.

Seattle City Light/Kennedy High SChOOl SOCCEI FIBIA .. .vvvinnii i e e e e et et ee e aaeaaes $1,260,757
Acquire Seattle City Light property and develop a full-size soccer field with amenities, such as lighting, parking,
restrooms, and surface water facilities.

R =T S = T £ $853,171
Prepare plans, obtain permits, and develop street right-of-way and street ends to provide public access to Puget Sound.
Specific areas of interest are: improve shoreline street ends at SW 163rd, SW 170th, and SW 172nd.

UNFUNDED PROJECTS TOTAL $31,504,488
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